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ESTIMATE RUN 07/02/2004

ESTIMATE SUMMARY 12:48:22

CONTID: C13804 ESTIMATE NO: 0021 PROG 2002

PCN: 13804-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/ BROADWAY VIADUCT - PH 1B PERCENT TIME:

PROJECT NO: IM 0252-354

I-25/ BROADWAY VIADUCT - PH 1B

NAME OF ROAD: I 25

PROJECT COUNTIES: DENVER

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/02/2004 DATE TIME STARTED 09/30/2002

7353 S. EAGLE STREET DATE LET 08/01/2002 DATE WORK BEGAN 09/30/2002

DATE AWARDED 08/27/2002 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/12/2002 DATE ACCEPTED

ENGLEWOOD CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 09/30/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,890,685.29 PARTICIPATING $ $ 133,765.10

AWARD PROJECT AMT: 9,818,081.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-26,320.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -633.26

SECURITIES ENCUMBERED 633.26

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.84

637.0 TIME ALLOW:

ORIG TIME ALLOW:

717 CALENDAR DAYS

CALENDAR DAYS640

96.49%

381,859.95

133,765.10

107,445.10

107,445.10

$

$

$

$

10,508,825.34

0.00

10,508,825.34

2,378.44

10,511,203.78

-34,046.58

34,046.58

10,511,203.78

0.00

AMOUNT DUE 10,511,203.78 107,445.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 107,445.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13804-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 5.000 5.000

EACH 0.000 0.00

492.81000 5.000 2,464.05

202-00001

0010 REMOVAL OF PIPE 70.000 70.000

LF 0.000 0.00

20.37000 70.000 1,425.90

202-00035

0015 REMOVAL OF CONCRETE 1.000 1.000

L S 0.000 0.00

1,199.09000 1.000 1,199.09

202-00175

0020 REMOVAL OF SIDEWALK 467.000 377.000

SY 90.000 576.90

6.41000 467.000 2,993.47

202-00200

0025 REMOVAL OF CURB 1,181.000 1,103.000

LF 78.000 269.10

3.45000 1,181.000 4,074.45

202-00201

0030 REMOVAL OF CURB AND GUTTER 3,828.000 3,618.000

LF 210.000 760.20

3.62000 3,828.000 13,857.36

202-00203

0035 REMOVAL OF CONCRETE PAVEMENT 10,499.000 10,148.000

SY 351.000 1,860.30

5.30000 10,499.000 55,644.70

202-00210

0040 *REMOVAL OF ASPHALT MAT 6,310.000 6,304.000

SY 6.000 18.24

3.04000 6,310.000 19,182.40

202-00220

0045 *REMOVAL OF PAVEMENT MARKING 3,645.000 3,320.000

SF 325.000 672.75

2.07000 3,645.000 7,545.15

202-00250

0050 *REMOVAL OF LIGHT STANDARD 17.000 17.000

EACH 0.000 0.00

157.33000 17.000 2,674.61

202-00700

0055 *REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000 3.000

EACH 0.000 0.00

5,175.42000 3.000 15,526.26

202-00805
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PCN: 13804-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 11.000 8.000

EACH 3.000 434.73

144.91000 11.000 1,594.01

202-00810

0065 *REMOVAL OF SIGN (SPECIAL) 0.000 0.000

EACH 0.000 0.00

144.91000 0.000 0.00

202-00815

0070 *REMOVAL OF SIGN PANEL 7.000 3.000

EACH 3.000 310.53

103.51000 6.000 621.06

202-00821

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500

L S 0.500 1,534.00

3,067.99000 1.000 3,067.99

202-00828

0080 *REMOVAL OF FENCE 191.000 156.000

LF 35.000 72.45

2.07000 191.000 395.37

202-01000

0085 *REMOVAL OF GUARDRAIL TYPE 3 1,677.000 1,677.000

LF 0.000 0.00

3.11000 1,677.000 5,215.47

202-01130

0090 REMOVAL OF GUARDRAIL TYPE 4 1,723.000 1,723.000

LF 0.000 0.00

12.14000 1,723.000 20,917.22

202-01140

0095 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 28,409.000 28,409.000

CY 0.000 0.00

7.30000 28,409.000 207,385.70

203-00060

0100 BLADING 20.000 17.500

HOUR 1.500 178.83

119.22000 19.000 2,265.18

203-01500

0105 POTHOLING 80.000 74.000

HOUR 3.000 464.55

154.85000 77.000 11,923.45

203-01597

0110 STRUCTURE EXCAVATION 0.000 0.000

CY 0.000 0.00

3.81000 0.000 0.00

206-00000
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PCN: 13804-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 2) 54.000 54.000

CY 0.000 0.00

12.54000 54.000 677.16

206-00200

0120 FILTER MATERIAL (CLASS A) 13.000 13.000

CY 0.000 0.00

57.20000 13.000 743.60

206-00510

0125 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

384.33000 3.000 1,152.99

208-00045

0130 STORM DRAIN INLET PROTECTION 15.000 13.000

EACH 2.000 1,224.60

612.30000 15.000 9,184.50

208-00050

0135 STABILIZED CONSTRUCTION ENTRANCE 5.000 5.000

EACH 0.000 0.00

1,117.48000 5.000 5,587.40

208-00070

0140 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 1.000 2,335.74

2,335.74000 1.000 2,335.74

208-00100

0145 EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.250 591.91

2,367.63000 1.000 2,367.63

208-00200

0150 TEMPORARY BERMS 2,320.000 2,320.000

LF 0.000 0.00

1.66000 2,320.000 3,851.20

208-00300

0155 *RESET LIGHT STANDARD 9.000 9.000

EACH 0.000 0.00

557.91000 9.000 5,021.19

210-00750

0160 *RESET GROUND SIGN 3.000 1.000

EACH 0.000 0.00

649.00000 1.000 649.00

210-00810

0165 *RESET SIGN PANEL 5.000 3.000

EACH 0.000 0.00

98.33000 3.000 294.99

210-00815
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PCN: 13804-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET GUARDRAIL TYPE 4 5,500.000 3,932.000

LF 0.000 0.00

5.00000 3,932.000 19,660.00

210-01140

0175 ADJUST MANHOLE 4.000 1.000

EACH 0.000 0.00

213.17000 1.000 213.17

210-04010

0180 MODIFY MANHOLE 1.000 1.000

EACH 0.000 0.00

1,238.95000 1.000 1,238.95

210-04015

0185 MODIFY INLET 2.000 2.000

EACH 0.000 0.00

1,351.40000 2.000 2,702.80

210-04020

0190 *SEEDING (NATIVE) 3.400 3.400

ACRE 0.000 0.00

258.77000 3.400 879.82

212-00006

0195 *MULCHING (WEED FREE HAY) 2.100 2.100

ACRE 0.000 0.00

362.28000 2.100 760.79

213-00002

0200 *MULCH TACKIFIER 77.000 77.000

LB 0.000 0.00

1.29000 77.000 99.33

213-00061

0205 *SOIL RETENTION BLANKET (STRAW/COCONUT) 7,282.000 7,282.000

SY 0.000 0.00

1.29000 7,282.000 9,393.78

216-00041

0210 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

5,175.42000 1.000 5,175.42

250-00010

0215 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

37.31000 0.000 0.00

250-00050

0220 *HEALTH AND SAFETY OFFICER 43.000 43.000

HOUR 0.000 0.00

77.71000 43.000 3,341.53

250-00110
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PCN: 13804-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MATERIAL SAMPLING AND DELIVERY 13.000 13.000

EACH 0.000 0.00

89.02000 13.000 1,157.26

250-00120

0230 MATERIAL HANDLING (STOCKPILE) 825.000 825.000

CY 0.000 0.00

23.61000 825.000 19,478.25

250-00200

0235 SOLID WASTE DISPOSAL 374.000 374.000

CY 0.000 0.00

19.62000 374.000 7,337.88

250-00210

0240 AGGREGATE BASE COURSE (CLASS 6) 744.180 744.180

TON 0.000 0.00

13.17000 744.180 9,800.85

304-06000

0245 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 99.460 99.460

TON 0.000 0.00

87.98000 99.460 8,750.49

403-00720

0250 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 6,035.990 6,035.990

TON 0.000 0.00

47.30000 6,035.990 285,502.33

403-33871

0255 *EMULSIFIED ASPHALT (SLOW-SETTING) 440.000 440.000

GAL 0.000 0.00

1.50000 440.000 660.00

411-10255

0260 *CONCRETE PAVEMENT (6 INCH) 25.000 25.000

SY 0.000 0.00

32.61000 25.000 815.25

412-00600

0265 *CONCRETE PAVEMENT (8 INCH) 2,415.000 2,415.000

SY 0.000 0.00

34.16000 2,415.000 82,496.40

412-00800

0270 *CONCRETE PAVEMENT (10 INCH) 604.000 604.000

SY 0.000 0.00

41.40000 604.000 25,005.60

412-01000

0275 *CONCRETE PAVEMENT (13-1/2 INCH) 6,043.000 6,043.000

SY 0.000 0.00

41.92000 6,043.000 253,322.56

412-01350
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PCN: 13804-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 STRUCTURAL STEEL 3,164.000 3,164.000

LB 0.000 0.00

2.11000 3,164.000 6,676.04

509-00000

0285 CONCRETE CLASS D (MISCELLANEOUS) 18.000 18.000

CY 0.000 0.00

274.03000 18.000 4,932.54

601-03020

0290 *REINFORCING STEEL 994.000 994.000

LB 0.000 0.00

0.48000 994.000 477.12

602-00000

0295 15 INCH REINFORCED CONCRETE PIPE 219.000 219.000

LF 0.000 0.00

38.08000 219.000 8,339.52

603-01150

0300 18 INCH REINFORCED CONCRETE PIPE 1,500.000 1,500.000

LF 0.000 0.00

35.43000 1,500.000 53,145.00

603-01180

0305 24 INCH REINFORCED CONCRETE PIPE 501.000 501.000

LF 0.000 0.00

64.87000 501.000 32,499.87

603-01240

0310 INLET TYPE C (5 FOOT) 2.000 1.000

EACH 0.000 0.00

1,818.15000 1.000 1,818.15

604-00305

0315 INLET TYPE 16 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,027.18000 3.000 6,081.54

604-16005

0320 INLET TYPE 16 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,554.48000 1.000 2,554.48

604-16010

0325 INLET TYPE R  L 5 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,009.81000 1.000 3,009.81

604-19105

0330 INLET TYPE R  L 10 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,837.35000 1.000 3,837.35

604-19205
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PCN: 13804-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 VANE GRATE INLET (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,066.79000 0.000 0.00

604-25005

0340 VANE GRATE INLET SPECIAL (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,764.06000 0.000 0.00

604-25006

0345 VANE GRATE INLET (10 FOOT) 8.000 8.000

EACH 0.000 0.00

4,017.74000 8.000 32,141.92

604-25010

0350 VANE GRATE INLET SPECIAL (10 FOOT) 2.000 2.000

EACH 0.000 0.00

5,305.94000 2.000 10,611.88

604-25011

0355 VANE GRATE INLET (15 FOOT) 2.000 2.000

EACH 0.000 0.00

6,716.64000 2.000 13,433.28

604-25015

0360 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

1,723.76000 0.000 0.00

604-30005

0365 MANHOLE SLAB BASE (10 FOOT) 10.000 9.000

EACH 0.000 0.00

2,048.86000 9.000 18,439.74

604-30010

0370 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 3,000.000 1,800.000

LF 0.000 0.00

23.18000 1,800.000 41,724.00

606-00465

0375 *GUARDRAIL TYPE 7 (STYLE CA) 901.000 901.000

LF 0.000 0.00

36.74000 901.000 33,102.74

606-00710

0380 *GUARDRAIL TYPE 7 (STYLE CD) 209.000 209.000

LF 0.000 0.00

36.87000 209.000 7,705.83

606-00730

0385 *GUARDRAIL TYPE 7 (STYLE CE) 198.000 198.000

LF 0.000 0.00

68.09000 198.000 13,481.82

606-00740



CONTID: C13804 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13804-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *FENCE (TEMPORARY) 3,273.000 3,273.000

LF 0.000 0.00

3.88000 3,273.000 12,699.24

607-11580

0395 *FENCE CHAIN LINK (72 INCH) 0.000 0.000

LF 0.000 0.00

15.01000 0.000 0.00

607-53172

0400 *CONCRETE SIDEWALK (6 INCH) 100.000 100.000

SY 0.000 0.00

36.75000 100.000 3,675.00

608-00006

0405 *CONCRETE CURB RAMP 15.000 15.000

SY 0.000 0.00

48.65000 15.000 729.75

608-00010

0410 *CURB TYPE 2 (SECTION B) 178.000 178.000

LF 0.000 0.00

8.54000 178.000 1,520.12

609-20010

0415 *CURB AND GUTTER TYPE 2 (SECTION I-B) 839.000 839.000

LF 0.000 0.00

11.13000 839.000 9,338.07

609-21010

0420 *CURB AND GUTTER TYPE 2 (SECTION II-B) 628.000 628.000

LF 0.000 0.00

13.20000 628.000 8,289.60

609-21020

0425 *CURB TYPE 6 (SECTION M) 0.000 0.000

LF 0.000 0.00

12.02000 0.000 0.00

609-60011

0430 *DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

17.60000 0.000 0.00

612-00001

0435 *DELINEATOR (TYPE II) 1.000 0.000

EACH 0.000 0.00

19.67000 0.000 0.00

612-00002

0440 *DELINEATOR (TYPE I) (BARRIER) 18.000 0.000

EACH 0.000 0.00

10.35000 0.000 0.00

612-00021
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PCN: 13804-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *DELINEATOR (TYPE II) (BARRIER) 1.000 0.000

EACH 0.000 0.00

12.42000 0.000 0.00

612-00022

0450 *2 INCH ELECTRICAL CONDUIT 0.000 0.000

LF 0.000 0.00

7.25000 0.000 0.00

613-00200

0455 *3 INCH ELECTRICAL CONDUIT 1,036.000 1,036.000

LF 0.000 0.00

9.57000 1,036.000 9,914.52

613-00300

0460 *WIRING 1.000 0.500

L S 0.500 14,698.20

29,396.39000 1.000 29,396.39

613-10000

0465 *LUMINAIRE (SPECIAL) 32.000 4.000

EACH 28.000 41,589.80

1,485.35000 32.000 47,531.20

613-16000

0465 MATERIAL ALLOWANCE LUMINAIRE (SPEC) 28.000

EACH -28.000 -26,320.00

940.00000 0.000 0.00

0470 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 1.000 1.000

EACH 0.000 0.00

18,031.17000 1.000 18,031.17

613-35120

0470 MATERIAL ALLOWANCE LIGHT STD STEEL HI MAST (120FT) 0.000

EACH 0.000 0.00

13,504.26000 0.000 0.00

0475 *LIGHT STANDARD FOUNDATION SPECIAL 3.000 3.000

EACH 0.000 0.00

1,507.08000 3.000 4,521.24

613-40012

0480 *HIGH MAST FOUNDATION 1.000 1.000

EACH 0.000 0.00

11,731.65000 1.000 11,731.65

613-45000

0485 *LOWERING DEVICE 1.000 1.000

EACH 0.000 0.00

1,971.84000 1.000 1,971.84

613-50000
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PCN: 13804-BID ESTIMATE RUN

PROJECT: IM 0252-354 ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 MATERIAL ALLOWANCE LOWERING DEVICE 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

0490 *LIGHTING CONTROL CENTER 1.000 1.000

EACH 0.000 0.00

3,987.15000 1.000 3,987.15

613-50100

0495 *SECONDARY SERVICE PEDESTAL 5.000 2.000

EACH 1.000 852.91

852.91000 3.000 2,558.73

613-50150

0500 *LIGHTING SYSTEM 0.000 0.000

EACH 0.000 0.00

14,542.94000 0.000 0.00

613-50200

0505 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000

EACH 0.000 0.00

1,992.54000 3.000 5,977.62

613-70250

0510 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 4.000 4.000

EACH 0.000 0.00

1,943.89000 4.000 7,775.56

613-71000

0510 MATERIAL ALLOWANCE LUMIN HPS (1000 W) 0.000

EACH 0.000 0.00

1,153.75000 0.000 0.00

0515 *SIGN PANEL (CLASS I) 121.000 108.000

SF 0.000 0.00

17.34000 108.000 1,872.72

614-00011

0520 *SIGN PANEL (CLASS II) 93.000 85.000

SF 0.000 0.00

20.70000 85.000 1,759.50

614-00012

0525 *SIGN PANEL (CLASS III) 158.000 158.000

SF 0.000 0.00

23.81000 158.000 3,761.98

614-00013

0530 *SIGN POST (SPECIAL) 72.000 72.000

LF 0.000 0.00

51.75000 72.000 3,726.00

614-00040
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PCN: 13804-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *STEEL SIGN POST (2X2 INCH TUBING) 108.000 28.000

LF 0.000 0.00

12.42000 28.000 347.76

614-00216

0540 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 80.000 66.000

LF 0.000 0.00

39.33000 66.000 2,595.78

614-01552

0545 *MODIFICATION OF SIGN LEGEND 5.000 0.000

EACH 0.000 0.00

714.21000 0.000 0.00

614-07105

0550 *MONOTUBE OVERHEAD SIGN CANTILEVER (16 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

15,630.81000 1.000 15,630.81

614-31600

0555 *PROGRAMMABLE TRAFFIC SIGNAL FACE 3.000 3.000

EACH 0.000 0.00

1,944.92000 3.000 5,834.76

614-70000

0560 *PEDESTRIAN SIGNAL FACE (16) 2.000 2.000

EACH 0.000 0.00

615.88000 2.000 1,231.76

614-70117

0560 MATERIAL ALLOWANCE PED SIG FACE(16) 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

0565 *TRAFFIC SIGNAL FACE (12-12-12) 11.000 11.000

EACH 0.000 0.00

1,033.01000 11.000 11,363.11

614-70336

0565 MATERIAL ALLOWANCE TRAFF SIG FACE(12-12-12) 0.000

EACH 0.000 0.00

575.45500 0.000 0.00

0570 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

11,166.49000 1.000 11,166.49

614-72855

0570 MATERIAL ALLOWANCE TRAFF SIG CTRL CABINET 0.000

EACH 0.000 0.00

9,300.00000 0.000 0.00
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PCN: 13804-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *FIRE PREEMPTION UNIT 2.000 2.000

EACH 0.000 0.00

2,136.42000 2.000 4,272.84

614-72864

0580 *LOOP DETECTOR WIRE 0.000 0.000

LF 0.000 0.00

2.54000 0.000 0.00

614-72875

0585 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

7,262.15000 1.000 7,262.15

614-72886

0585 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000

EACH 0.000 0.00

4,975.00000 0.000 0.00

0590 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 3.000

EACH 0.000 0.00

11,262.75000 3.000 33,788.25

614-81010

0590 MATERIAL ALLOWANCE TRAFF SIG LIGHT POLE STEEL (1 MAST 
ARM)

0.000

EACH 0.000 0.00

7,541.00000 0.000 0.00

0595 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 2.000

EACH 0.000 0.00

2,449.00000 2.000 4,898.00

614-84000

0600 IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

23,733.47000 1.000 23,733.47

614-85115

0600 MATERIAL ALLOWANCE IMPACT ATTEN (QUADGUARD) 0.000

EACH 0.000 0.00

19,537.13000 0.000 0.00

0605 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 1.000

EACH 0.000 0.00

2,982.08000 1.000 2,982.08

614-86238

0605 MATERIAL ALLOWANCE CTRLER (S-S)(F-A)(8) 0.000

EACH 0.000 0.00

160.00000 0.000 0.00
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *DETOUR PAVEMENT 5,000.000 5,000.000

SY 0.000 0.00

48.67000 5,000.000 243,350.00

621-00450

0615 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.050 2,433.74

48,674.84000 1.000 48,674.84

625-00000

0620 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

665,423.43000 1.000 665,423.43

626-00000

0625 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 1,293.86

5,175.42000 1.000 5,175.42

626-01000

0630 *PAVEMENT MARKING PAINT 2.000 2.000

GAL 0.000 0.00

207.02000 2.000 414.04

627-00001

0635 *EPOXY PAVEMENT MARKING 105.000 105.000

GAL 0.000 0.00

129.39000 105.000 13,585.95

627-00005

0640 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 54.000 52.000

GAL 2.000 93.16

46.58000 54.000 2,515.32

627-00012

0645 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF 0.000 0.00

2.07000 0.000 0.00

627-00025

0650 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 200.000 200.000

SF 0.000 0.00

9.32000 200.000 1,864.00

627-03000

0655 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

71.000 71.000

SF 0.000 0.00

14.49000 71.000 1,028.79

627-30325

0660 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

366.000 229.000

SF 48.000 496.80

10.35000 277.000 2,866.95

627-30330
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QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0665 *FLAGGING 3,500.000 3,293.500

HOUR 51.000 1,003.17

19.67000 3,344.500 65,786.32

630-00000

0670 *TRAFFIC CONTROL VEHICLE 4.000 3.600

EACH 0.000 0.00

2,587.71000 3.600 9,315.76

630-00004

0675 *TRAFFIC CONTROL INSPECTION 356.000 335.000

DAY 21.000 1,630.23

77.63000 356.000 27,636.28

630-00007

0680 *TRAFFIC CONTROL MANAGEMENT 270.000 226.000

DAY 7.000 2,173.71

310.53000 233.000 72,353.49

630-00012

0685 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 40.000 30.000

HOUR 10.000 310.50

31.05000 40.000 1,242.00

630-00015

0690 *FLASHING BEACON (PORTABLE) 3.000 2.700

EACH 0.000 0.00

1,035.09000 2.700 2,794.74

630-80001

0695 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 2.700

EACH 0.000 0.00

155.26000 2.700 419.20

630-80335

0700 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 3.600

EACH 0.000 0.00

258.77000 3.600 931.57

630-80336

0705 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 114.000 102.600

EACH 0.000 0.00

62.11000 102.600 6,372.49

630-80341

0710 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 43.200

EACH 0.000 0.00

119.03000 43.200 5,142.10

630-80342

0715 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000

EACH 0.000 0.00

129.39000 0.000 0.00

630-80343
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 594.000 451.800

SF 0.000 0.00

13.46000 451.800 6,081.23

630-80344

0725 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

1,035.08000 3.600 3,726.29

630-80358

0730 *PORTABLE MESSAGE SIGN PANEL 60.000 58.000

DAY 0.000 0.00

103.51000 58.000 6,003.58

630-80359

0735 *DRUM CHANNELIZING DEVICE 265.000 238.500

EACH 0.000 0.00

41.40000 238.500 9,873.90

630-80360

0740 CONCRETE BARRIER (TEMPORARY) 5,517.000 4,965.300

LF 0.000 0.00

17.13000 4,965.300 85,055.59

630-80370

0745 *TRAFFIC CONE 200.000 180.000

EACH 0.000 0.00

13.46000 180.000 2,422.80

630-80380

0750 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0755 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0760 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0765 F/A CONCRETE INCENTIVE PAYMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0770 F/A ON-THE-JOB TRAINEE 800.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 F/A QUALITY INCENTIVE PAYMENT 5,184.440 5,184.440

F A 0.000 0.00

1.00000 5,184.440 5,184.44

700-70025

0780 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0785 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0790 F/A OJT COLORADO PROJECT 5,250.000 549.600

F A 0.000 0.00

1.00000 549.600 549.60

700-70035

0795 FORCED ACCOUNTS ENVIRONMENTAL HEALTH & SAFETY 6,300.870 6,300.870

F A 0.000 0.00

1.00000 6,300.870 6,300.87

700-70036

0800 F/A RAILROAD FLAGGING 152,430.950 149,783.350

F A 2,647.600 2,647.60

1.00000 152,430.950 152,430.95

700-70042

0805 F/A OBTAIN POWER FROM EXCEL ENERGY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074

0810 F/A LANDSCAPING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0815 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

1025 ABC (SPEC) 185.890 185.890

TON 0.000 0.00

12.86000 185.890 2,390.55

304-09014

1030 MEDIAN COVER MATL (DEC) 6,389.000 4,454.000

SF 1,935.000 12,577.50

6.50000 6,389.000 41,528.50

610-00010
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CAT NO0200 ROADWAY 

1035 CONST SURVEYING (HOUR) 104.000 94.000

HOUR 10.000 1,000.00

100.00000 104.000 10,400.00

625-00001

1040 STR BKFL (FLOW-FILL) 78.000 78.000

CY 0.000 0.00

44.77000 78.000 3,492.06

206-00065

1050 ADDED ITEM (FOOT)/ IRRIGATION SLEEVES 270.000 270.000

LF 0.000 0.00

2.55000 270.000 688.50

900-00012

1055 ADDED ITEM (LUMP SUM)/ ADDITIONAL PIPE REPAIR COSTS 1.000 1.000

L S 0.000 0.00

4,475.00000 1.000 4,475.00

900-00014

1060 ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 43,160.000 36,400.000

DOL 6,760.000 6,760.00

1.00000 43,160.000 43,160.00

900-00006

1080 ADDED ITEM (EACH)/ LUMINAIRE (SPECIAL)(250 WATT) 3.000 0.000

EACH 3.000 7,767.39

2,589.13000 3.000 7,767.39

900-00007

1090 PULL BOX (SPEC) 1.000 1.000

EACH 0.000 0.00

975.00000 1.000 975.00

613-07000

1095 ADDED ITEM (LUMP SUM)/ ELECTRICAL INSULATION 1.000 1.000

L S 0.000 0.00

5,750.00000 1.000 5,750.00

900-00014

1100 ADDED ITEM (LUMP SUM)/ REVISION OF SECTION 403 1.000 1.000

L S 0.000 0.00

5,307.50000 1.000 5,307.50

900-00014

1120 *ADDED ITEM (DOLLAR)/ IRRIGATION REPAIR 27,283.500 27,283.500

DOL 0.000 0.00

1.00000 27,283.500 27,283.50

900-00006

1125 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -40.000 -15,326.860

DOL 0.000 0.00

1.00000 -15,326.860 -15,326.86

900-00006
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PERIOD
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1130 ADDED ITEM (LUMP SUM)/ SHORING AREA A1 1.000 1.000

L S 0.000 0.00

4,450.00000 1.000 4,450.00

900-00014

1135 DRILLED CAISSON (36 IN) 42.000 42.000

LF 0.000 0.00

313.50000 42.000 13,167.00

503-00036

1140 *2 INCH ELECTRICAL CONDUIT (JACKED) 7,421.000 5,797.000

LF 1,624.000 23,223.20

14.30000 7,421.000 106,120.30

613-00201

1145 *3 IN ELEC COND (JACKED) 580.000 580.000

LF 0.000 0.00

16.50000 580.000 9,570.00

613-00301

1150 ADDED ITEM (LUMP SUM)/ RAILROAD BALLAST 1.000 1.000

L S 0.000 0.00

6,500.00000 1.000 6,500.00

900-00014

1155 COLD BITUM PVMT (RECYCLE) 3,870.000 3,870.000

SY 0.000 0.00

3.82000 3,870.000 14,783.40

406-09500

1165 SILT FENCE 1,710.000 1,710.000

LF 0.000 0.00

2.00000 1,710.000 3,420.00

208-00020

1180 RES WATER METER 1.000 1.000

EACH 0.000 0.00

1,368.58000 1.000 1,368.58

210-00035

1185 TRANSITION TY 3G 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

606-01370

1190 END ANCHOR (NONFLARED) 1.000 1.000

EACH 0.000 0.00

2,086.00000 1.000 2,086.00

606-02003

1195 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000 1.000

L S 0.000 0.00

690.00000 1.000 690.00

900-00014
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1205 INLET TY C (10 FT) 1.000 1.000

EACH 0.000 0.00

3,110.70000 1.000 3,110.70

604-00310

1210 CONC PVMT (8 IN) (FAST TRACK) 367.000 367.000

SY 0.000 0.00

54.19000 367.000 19,887.73

412-00805

1215 CONC S AND D PAVE 10.600 10.600

CY 0.000 0.00

260.00000 10.600 2,756.00

507-00000

1230 MH (TMS) 2.000 2.000

EACH 0.000 0.00

4,482.50000 2.000 8,965.00

604-39050

1235 4 IN ELEC COND (JACKED) 1,122.000 1,122.000

LF 0.000 0.00

18.70000 1,122.000 20,981.40

613-00401

1240 PULL BOX (SPEC) 5.000 5.000

EACH 0.000 0.00

778.80000 5.000 3,894.00

613-07000

1250 ADDED ITEM (LUMP SUM)/ TYPE 7 BARRIER FOOTING 1.000 1.000

L S 0.000 0.00

5,600.00000 1.000 5,600.00

900-00014

1255 ADDED ITEM (LUMP SUM)/ IMPACT ATTENUATOR (SPECIAL) 1.000 1.000

L S 0.000 0.00

14,225.00000 1.000 14,225.00

900-00014

1265 ADDED ITEM (EACH)/ ADJUST SIGN 1.000 1.000

EACH 0.000 0.00

825.00000 1.000 825.00

900-00007

1270 ADDED ITEM (LUMP SUM)/ IMPACT ATTENUATOR PAD 1.000 1.000

L S 0.000 0.00

1,625.00000 1.000 1,625.00

900-00014

CAT 0200 $105,536.60 3,596,807.88CURRENT AMT 3,925,317.44 $$
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AMOUNT

CAT NO0300 STRUCTURE NO. F-16-JK 

0820 STRUCTURE EXCAVATION 539.000 539.000

CY 0.000 0.00

3.81000 539.000 2,053.59

206-00000

0825 STRUCTURE BACKFILL (CLASS 1) 305.000 305.000

CY 0.000 0.00

12.06000 305.000 3,678.30

206-00100

0830 SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

2,093.59000 1.000 2,093.59

206-01783

0835 *DRILLED CAISSON (30 INCH) 0.000 0.000

LF 0.000 0.00

222.39000 0.000 0.00

503-00030

0840 *DRILLED CAISSON (48 INCH) 396.000 396.000

LF 0.000 0.00

247.96000 396.000 98,192.16

503-00048

0845 BEARING DEVICE (TYPE II) 36.000 36.000

EACH 0.000 0.00

2,638.80000 36.000 94,996.80

512-00102

0845 MATERIAL ALLOWANCE BEARING DEVICE (TYPE II) 0.000

EACH 0.000 0.00

2,127.96000 0.000 0.00

0850 BRIDGE DRAIN (SPECIAL) 6.000 0.000

EACH 0.000 0.00

4,047.14000 0.000 0.00

513-00690

0850 MATERIAL ALLOWANCE BRIDGE DRAIN (SPEC) 5.000

EACH 0.000 0.00

396.40600 5.000 1,982.03

0850 MATERIAL ALLOWANCE BRIDGE DRAIN (SPEC) 1.000

EACH 0.000 0.00

396.40000 1.000 396.40

0855 *CONCRETE SEALER 0.000 0.000

SY 0.000 0.00

3.71000 0.000 0.00

515-00400
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CAT NO0300 STRUCTURE NO. F-16-JK 

0860 BRIDGE EXPANSION DEVICE (0-4 INCH) 513.000 513.000

LF 0.000 0.00

132.56000 513.000 68,003.28

518-01004

0860 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4") 0.000

LF 0.000 0.00

75.50000 0.000 0.00

0865 BRIDGE EXPANSION DEVICE (0-6 INCH) 164.000 164.000

LF 0.000 0.00

444.99000 164.000 72,978.36

518-01006

0865 MATERIAL ALLOWANCE BR EXPAN DEVICE (0-6 IN) 0.000

LF 0.000 0.00

408.50000 0.000 0.00

0870 *CONCRETE CLASS D (BRIDGE) 5,118.700 5,118.700

CY 0.000 0.00

323.85000 5,118.700 1,657,691.00

601-03040

0870 MATERIAL ALLOWANCE METAL DECKING 0.000

CY 0.000 0.00

12.19000 0.000 0.00

0875 CONCRETE CLASS SF (SILICA FUME MODIFIED) 0.000 0.000

CY 0.000 0.00

279.58000 0.000 0.00

601-06040

0880 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000

SY 0.000 0.00

6.21000 0.000 0.00

601-40250

0885 *REINFORCING STEEL (EPOXY COATED) 1,756,070.000 1,756,070.000

LB 0.000 0.00

0.51000 1,756,070.000 895,595.70

602-00020

0890 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 1,254.000 0.000

LF 0.000 0.00

23.18000 0.000 0.00

606-00465

0895 *GUARDRAIL TYPE 7 (SPECIAL) 2,541.000 2,541.000

LF 0.000 0.00

50.72000 2,541.000 128,879.52

606-00705
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CAT NO0300 STRUCTURE NO. F-16-JK 

0895 MATERIAL ALLOWANCE GRD RAIL TYPE 7 (SPEC) (EMBED PINS) 0.002

LF 0.000 0.00

4.85944 0.002 0.01

0900 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 2,089.000 2,089.000

LF 0.000 0.00

17.34000 2,089.000 36,223.26

607-53137

0900 MATERIAL ALLOWANCE FENCE CL (SPEC)(36 IN) 0.000

LF 0.000 0.00

10.04308 0.000 0.00

0905 *FENCE CHAIN LINK (SPEC) (78 IN) 412.000 412.000

LF 0.000 0.00

35.19000 412.000 14,498.28

607-53178

0905 MATERIAL ALLOWANCE FENCE CL (SPEC)(78 IN) 0.000

LF 0.000 0.00

13.60600 0.000 0.00

0910 *1 INCH ELECTRICAL CONDUIT 85.000 85.000

LF 0.000 0.00

20.86000 85.000 1,773.10

613-00100

0915 *2 INCH ELECTRICAL CONDUIT 21.000 21.000

LF 0.000 0.00

7.25000 21.000 152.25

613-00200

0920 *PRESTRESSING STEEL WIRE OR STRAND 6,463.000 6,463.000

MKFT 0.000 0.00

35.07000 6,463.000 226,657.41

618-00002

0920 MATERIAL ALLOWANCE PT BENT CAP HARDWARE 0.000

MKFT 0.000 0.00

4.28000 0.000 0.00

0920 MATERIAL ALLOWANCE PRESTRESS STEEL W OR S 0.000

MKFT 0.000 0.00

6.50400 0.000 0.00

0920 MATERIAL ALLOWANCE PRESTRESS STEEL W OR S 0.000

MKFT 0.000 0.00

11.80710 0.000 0.00
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PCN: 13804-BID ESTIMATE RUN

PROJECT: IM 0252-354 ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-16-JK 

0920 MATERIAL ALLOWANCE PRESTRESS STEEL W OR S 0.000

MKFT 0.000 0.00

9.82850 0.000 0.00

0925 *PRESTRESSING STEEL BAR 97.600 97.600

MKFT 0.000 0.00

195.29000 97.600 19,060.30

618-00005

0925 MATERIAL ALLOWANCE PRESTRESSING STEEL BAR 0.000

MKFT 0.000 0.00

90.75000 0.000 0.00

0930 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 6,163.000 6,163.000

LF 0.000 0.00

395.65000 6,163.000 2,438,390.95

618-10000

0930 MATERIAL ALLOWANCE FIBERGLASS THERMOSET INSULATOR 0.000

LF 0.000 0.00

230.00000 0.000 0.00

0930 MATERIAL ALLOWANCE PRECAST CONC U GIRDER (PRE-TEN) 0.000

LF 0.000 0.00

1,247.13900 0.000 0.00

0930 MATERIAL ALLOWANCE PRECAST CONC U GIRDER (PRE-TEN) 0.000

LF 0.000 0.00

1,247.13900 0.000 0.00

1020 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH 12.000 12.000

LF 0.000 0.00

37.19000 12.000 446.28

900-00012

1045 ADDED ITEM (LUMP SUM)/ SHORING AREA R8 1.000 1.000

L S 0.000 0.00

2,830.08000 1.000 2,830.08

900-00014

1085 BEARING DEVICE (TY II) (SPEC) 8.000 8.000

EACH 0.000 0.00

4,601.85000 8.000 36,814.80

512-00105

1085 MATERIAL ALLOWANCE BEARING DEVICE (TY II)(SPEC) 0.000

EACH 0.000 0.00

4,015.80000 0.000 0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-16-JK 

1105 ADDED ITEM (M KIP FOOT)/ PRESTRESSING STEEL WIRE OR 
STRAND (SPECIAL)

0.000 0.000

MKFT 0.000 0.00

157,330.96000 0.000 0.00

900-00018

1110 ADDED ITEM (LUMP SUM)/ PRESTRESSING STEEL WIRE OR 
STRAND (SPECIAL)

1.000 1.000

L S 0.000 0.00

157,330.96000 1.000 157,330.96

900-00014

1115 2 IN ELEC COND (P) 11,847.000 11,500.000

LF 347.000 1,908.50

5.50000 11,847.000 65,158.50

613-01200

1170 ADDED ITEM (TON)/ STONE MASTIC ASPHALT (76-28) 1,712.060 1,712.060

TON 0.000 0.00

68.84000 1,712.060 117,858.21

900-00024

1175 *WATERPROOFING (MEMBRANE) 11,661.000 11,661.000

SY 0.000 0.00

8.43000 11,661.000 98,302.23

515-00120

1200 ADDED ITEM (LUMP SUM)/ PRESTRESSING STEEL (SPEC) 0.000 0.000

L S 0.000 0.00

12,181.95000 0.000 0.00

900-00014

1245 ADDED ITEM (LUMP SUM)/ GIRDER MODIFICATIONS 1.000 1.000

L S 0.000 0.00

63,500.00000 1.000 63,500.00

900-00014

1260 ADDED ITEM (LUMP SUM)/ IMBEDS AT PIER 10 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

900-00014

1275 REM PORT PRESENT STR (SPECIAL) 0.000 0.000

SY 0.000 0.00

32.40000 0.000 0.00

202-00480

1280 ADDED ITEM (SQUARE YARD)/ SANDBLASTING REINFORCING 
STEEL

0.000 0.000

SY 0.000 0.00

18.00000 0.000 0.00

900-00022

1285 CONC (PATCHING) 0.000 0.000

SF 0.000 0.00

25.20000 0.000 0.00

601-06150
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-16-JK 

1290 ADDED ITEM (POUND)/ REINFORCING STEEL (SPECIAL) 0.000 0.000

LB 0.000 0.00

0.96000 0.000 0.00

900-00011

1300 ADDED ITEM (LUMP SUM)/ MOBILIZATION (CR) 0.000 0.000

L S 0.000 0.00

6,875.00000 0.000 0.00

900-00014

CAT 0300 $1,908.50 6,308,537.35CURRENT AMT 6,359,509.47 $$

CAT NO0301 RETAINING WALLS 

0935 REMOVAL OF WALL 0.000 0.000

EACH 0.000 0.00

7,660.75000 0.000 0.00

202-00150

0940 REMOVAL OF CURB 574.000 574.000

LF 0.000 0.00

3.45000 574.000 1,980.30

202-00201

0945 *REMOVAL OF ASPHALT MAT 633.000 633.000

SY 0.000 0.00

3.04000 633.000 1,924.32

202-00220

0950 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000

LF 0.000 0.00

12.14000 0.000 0.00

202-01140

0955 STRUCTURE EXCAVATION 3,085.000 3,085.000

CY 0.000 0.00

3.81000 3,085.000 11,753.85

206-00000

0960 *STRUCTURE BACKFILL (CLASS 1) 2,625.000 2,625.000

CY 0.000 0.00

12.06000 2,625.000 31,657.50

206-00100

0960 MATERIAL ALLOWANCE STR BKFL (CL 1) 0.000

CY 0.000 0.00

4.00000 0.000 0.00

0965 *MECHANICAL REINFORCEMENT OF SOIL 1,690.000 1,690.000

CY 0.000 0.00

5.69000 1,690.000 9,616.10

206-00360
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 RETAINING WALLS 

0970 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

43,163.01000 1.000 43,163.01

206-01781

0975 *AGGREGATE BASE COURSE (CLASS 6) 3,205.430 3,205.430

TON 0.000 0.00

13.17000 3,205.430 42,215.51

304-06000

0980 *PRECAST PANEL FACING 2,450.000 2,450.000

SF 0.000 0.00

17.63000 2,450.000 43,193.50

504-04420

0985 CONCRETE CLASS D (WALL) 536.500 536.500

CY 0.000 0.00

174.89000 536.500 93,828.49

601-03050

0990 REINFORCING STEEL (EPOXY COATED) 64,756.000 64,756.000

LB 0.000 0.00

0.51000 64,756.000 33,025.56

602-00020

0995 *GUARDRAIL TYPE 7 (SPECIAL) 971.000 971.000

LF 0.000 0.00

50.72000 971.000 49,249.12

606-00705

1000 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 976.000 976.000

LF 0.000 0.00

17.34000 976.000 16,923.84

607-53137

1005 *2 INCH ELECTRICAL CONDUIT 0.000 0.000

LF 0.000 0.00

7.25000 0.000 0.00

613-00200

1065 ADDED ITEM (CUBIC YARD)/ STRUCTURE BACKFILL (CLASS 1) 
(R3)

2,935.000 2,935.000

CY 0.000 0.00

13.21000 2,935.000 38,771.35

900-00004

1070 ADDED ITEM (CUBIC YARD)/ MECHANICAL REINFORCEMENT OF 
SOIL (R3)

1,639.000 1,639.000

CY 0.000 0.00

7.74000 1,639.000 12,685.86

900-00004

1075 ADDED ITEM (SQUARE FOOT)/ PRECAST PANEL FACING (R3) 4,029.000 4,029.000

SF 0.000 0.00

24.08000 4,029.000 97,018.32

900-00021
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CAT NO0301 RETAINING WALLS 

1160 ADDED ITEM (LUMP SUM)/ SAWCUTTING (WALL) 1.000 1.000

L S 0.000 0.00

4,100.00000 1.000 4,100.00

900-00014

CAT 0301 $0.00 531,106.63CURRENT AMT 531,106.63 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1010 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

64,111.06000 1.000 64,111.06

620-00005

1015 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,640.69000 1.000 10,640.69

620-00012

1295 ADDED ITEM (LUMP SUM)/ FIELD FACILITIES (SPECIAL) 0.000 0.000

L S 0.000 0.00

12,500.00000 0.000 0.00

900-00014

CAT 0400 $0.00 74,751.75CURRENT AMT 74,751.75 $$

PROJECT TOTAL 107,445.10 $ 10,511,203.61CURRENT AMT 10,890,685.29 $$


